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1. Define Green 

Product Attributes 

17% $4,468  50% $2,234 50% $2,234  

2. Compile Green 

Marine Products 

Matrix 

66% $17,345  8% $1,388 8% $1,388  

3. Final Report 17% $4,468  0% $0 0% $0  

TOTAL 100% $26,281    $3,622   $3,622  

 

Project Objectives: 

The objective of this project is to produce a catalog of “green products” for marine 

applications, which NJDOT will use in consultation with marina and other marine facility 

owners and managers. 

 

Project Abstract: 

Cambridge Systematics is developing a catalog of "green products" for marine 

applications.  This includes developing criteria for determining product attributes that qualify 

as "environmentally sustainable," and researching products on the market that are or could be 

used in the construction of marinas, docks, piers, bulkheads, and vessel maintenance and 

repair activities.  The project will result in the creation of a detailed matrix of green products 

for marine applications, which will include product descriptions, manufacturer information, 

relevant green attributes (use of recycled materials, toxics, etc.), and price. 

 

1. Progress this Quarter by Task 
 

Task 1: 

 Project kickoff meeting conducted with Research and Marine representatives 

 Analysis of literature and standards for defining “green products” begun, and 

conceptual framework presented to NJDOT. 

Task 2.  

 Initial scan of industry-standard building materials and equipment, products and 

manufacturers completed.    

Task 3. 

 No work completed during the current period. 



 

 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 Technical memorandum explaining “green” concepts and defining “green marine 

products” will be drafted and submitted for NJDOT review. 

Task 2: 

 Further research of product types and manufacturers will be conducted. 

 CS will acquire catalog materials from manufacturers and begin reviewing product 

attributes. 

Task 3: 

 The Task 1 technical memorandum will be adapted, as necessary, into material to be 

included in the final report. 

 

3. List of deliverables provided in this quarter by task (product date): 

 

 No deliverables provided this quarter; 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period 

 

5. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

Total Project Budget $26,280.88 

Contract Amount: $26,280.88 

Total Project Expenditure to date $2,994 

% of Total Project Budget Expended  11% 

 

 

 

 


